WASD Consent Decree Schedule - April 2022 Update | Rainbow Layout | 16-May-22 14:19 - Page No. 1 of 5
Activity ID . Activity Name - Start * Substantia ** | EPA Compliance 2019 2020 2021 2022 2023 2024 2025
Completion Date @ ||| |or||s|m|]|e2|s|s|or|2|d|[a|Qi|02|]o4|1|q2]qs]
0. General Compliance Activities L MarlAA 2B ADI2A [ ———————————— 0. General édfﬁﬁ'iéﬁééAétiV'f'éf
Reporting Requirements 31-Mar-14 A OLMar22 A | — e — e —— R epomng Requwements 77777777777777777777777777777777777777777777777777777
Program Management/Construction Management Support 06-Jun-14 A A I o . ——————————— e I AL U
1. South District WWTP 14-Aug-09 A 14-Apr-25 16N OV-25 [ ——————— | SOl

1.01 Headworks 14-Aug-09 A 06-Nov-19 A 23-Feb-20

1.02 Oxygen Production 17-Nov-14 A 22-Apr-23 25-Feb-22

1.03 Oxygenation Trains 02-Oct-13 A 14-Apr-25 16-Nov-25
1.03 (1) - Oxygenation Trains Structural Rehab 02-Oct-13 A 31-Jul-20 A 16Nv-25 | 103 (1) - Oxygenation Trains Stucturd Rehab —— © L
1.03 (2) - Oxygenation Trains - Mixer Upgrade/Electrical Building (OOL ST-1B) 22-Feb-16 A 14-Apr-25 16-Nov-25 W7 103@)]
1.03 (3) - Oxygenation Trains - SS 5/6 and SS 15/16 (OOL ST-2D-B) 12-Jan-17 A 10-Jun-23 16-Nov-25 |y ¥ 1.03(3)- d&géhéﬁbh’ Trains - 's's”E;/'e' and SS 15/1€

1.04 Chlorine Building 15-Aug-17A | 27-Jan-22A 07-Aug23 | BN 10} ChioineBuidng |

1.05 Effluent Pump Station 19-Nov-13 A 21-May-22 07-Apr-22 1.05 Effluent Pump Station
1.05 (1) Effluent Pump Station Wetwell Rehab 05-Jul-16 A 26-May-20 A 07-Apr-22 o
1.05 (2) Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 03-Mar-16 A 21-May-22 07-Apr-22 | i,ds,(,z,),émuém, ﬁdfﬁh Station édlidlh§ irrr{prrrdvrerrhértér&ﬁurrhbériré 7Erdt71|7p”
1.05 (3) Effluent Pump Station Electrical Equipment (Pumps 7-9) 19-Nov-13 A 23-Jan-16 A 07-Apr22  §9) . L

1.06 Gravity Sludge Thickeners 03-Jul-14 A 31-Dec-22 06-Jan-23 | Y 1.06 Gravity Sludge’ TH.ékéhé&é """"""""""""""""

1.07 Digesters and Control Building 30-Jun-14 A 12-Jul-23 21-Nov-23 ¥ 1.07 Digesters and Contro Bundmg

1.08 Dewatering Facility 19-Dec-14 A 31-Dec-22 06-Jan-23 ‘

109 FOG Removal Facility 08JUHAA | 26Marl9A | 24Ma-lo  |EENSEENY 1.09 FOGRemova Facity |

1.10 Odor Control 25-Jan-18 A 06-Jan-23 25-Apr-23 —llOOdorControI 77777777777777777777777777777777777777

1.11 General Electrical 25-Oct-16 A 21-Sep-23 26-Mar-21 1.11 General Electrical
1.11 (1.1) SDWWTP Substations 9-12 15-Jun-17 A 15-Apr-23 26-Mar2l  [E— N, | y 111 (1) SOWWTP Substations 912
1.11 (1.2) SDWWTP Generator Repairs 25-Oct-16 A 21-Sep-23 26-Mar-21 ¥ 1.11 (1.2) SDWWTP Generator Repairs
1.11 (2) Elect. Feeder Bldg 1 to Effluent PS 1-6 (Project 1.05(2)) 24-Oct-17 A 21-May-22 26-Mar-21 [¥ 1.11 (2) Elect. Feeder Bldg 1 to Efﬂuent PS 1-6 (Project 1. 05(2))

1.12 Chlorine Contact Chamber 24-Aug-15A | 05-Apr21A 18IUN D ———————————————————— 1.12 Chlorine béhiaiét """""""""""""""""""""""""""""""""""""""""""""
1.12 (1) Chlorine Contact Chamber Actuator Replacement 24-Aug-15 A 05-Jun-18 A 18dun21  |W)cl
112 (2) Chlorine Contact Chamber Structural Rehab & Sluice Gates Replacement 05Ju-6A  05Apr21A  18Jun-21 ﬁﬁﬁﬁjﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁjﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁﬁjﬁﬁﬁﬁﬁﬁ ct Chamber Stuictura Rehab & Slice Gates Replacement

2. Central District WWTP 01-Mar-11 A 26-Apr-27 27-Sep-27 :

2.01 Miscellaneous Electrical Improvements 11-Jun-14 A 31-Oct-22 LA JUN-D L [ —— 201 MlscellaneousEIectncaI Improvements 777777777777777777777
2.01 (1) Substations 1 & 2 24-JuHISA  05May-16A  14-Jun21 N s SRS SO
2.01 (2) Substations 3, 4A, 4B, 5 & 6 (Project 2.27(2)) 13-Apr-15 A 18-Dec-18 A 14-Jun-21 |[EEE 201 (2) Substations 3, 4A, 4B, 5 & 6 (Project227(2) |
2.01 (3) Substations 9 & 10 (Project 2.10(1)) 11-Mar-16 A 31-Oct-22 14-Jun-21 ———— 71 '2'()'1' (3) Substations 9 & ib' (Proect 2.10¢1) |
2.01 (4) Substations 11 & 12 (Project 2.11) 24-Aug-16A  01-Jul-21A 14-Jun-21 ibns 11 & 12 Project 211y
2.01 (5) Substations 15 & 16 (Project 2.15(1)) 11-Jun-14 A 23-Sep21A 14-Jun-21 b's'téﬁbh's'ié[&'ié'(ﬁrdé&'2'i5'(i)')' o
2.01 (6) Substations 17 & 18 (Project 2.19(2)a) 04-Jun-15A  04-Oct-19A 14-Jun-21 B : : : B : D
2.01 (7) Substations 7A, 8A, 9A, & 10A 17-Oct-16 A 17-Nov-21A 14-Jun-21 Substations 7A; 8A, 9A, & 10A 1

2.02 Building Improvements 26-Mar-14 A 17-Jan-20 A 26-Sep-19
2.02 (1)a CD Building Improvements - Admin Asbestos Abatement 26-Mar-14 A 01-Jun-15A 26-Sep-19
2.02 (1)b CD Administration Building Interior Improvements 26-Jan-15 A 17-Jan-18 A 26-Sep-19  Ndmiriistration Building Interior Improvements ~—~~ © .|
2.02 (1)c CD Misc. Roof Improvements 31-Jan-15A 19-Oct-16 A 26-Sep-19 |
2.02 (2) Remodel Bathrooms, Locker Rooms & Showers 19Dec14A  17-Jan20A  26Sepdo oS

2.03 Headworks/Grit Basin Plant 1 05-Jun-14 A 07-Mar-19 A 16-Mar-19

2.04 Headworks/Grit Basin Plant 2 05-Jun-14 A 13-Aug-19A 23-Aug-19

2.05 Oxygenation Trains Plant 1 01-Mar-11 A 22-Jun-18 A 12-Apr-19

2.06 Oxygenation Trains Plant 2 01-Mar-11 A 28-Sep-21 A 14-Apr-22

2.07 Secondary Clarifiers Plant 1 11-Jul-15 A 12-Jun-26 15-Aug-26
2.07 (1) Secondary Clarifiers Plant 1 10-May-17 A 12-Jun-26 15-Aug-26
2.07 (2) Secondary Clarifiers Plant 1 Tank Mechanisms 11-Jul-15 A 25-Oct-25 15-Aug-26
2.07 (3) Secondary Clarifiers Plant 1 Structural Rehab 15-Jul-15 A 10-Sep-25 15-Aug-26
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Activity ID Activity Name Start * Substantial ** | EPA Compliance 2019 2020 2021 2022 2023 2024 2025
Completion Date @ Q||| |or|2|@|m|]|2|s|a|or || |[a|Qi|02|@]|o4|1|q2]qs
2.08 Secondary Clarifiers Plant 2 16-Mar-16 A 07-Jun-24 01-Dec-24 ’ W 2.08 Secondary Clarifiers Plg
2.08 (1) Secondary Clarifiers Plant 2 16-Mar-16 A 14-Sep-23 01-Dec24 [T, y 'é'dé'('1')'s'éééhd'afry'c'iairifie'r'sﬁiéri{2 """""
2.08 (2) Secondary Clarifiers Plant 2 Tank Mechanisms 21-Nov-18 A 07-Jun-24 01-Dec-24
2.08 (3) Secondary Clarifiers Plant 2 Structural Rehab 14-Jul-17 A 01-Jun-24 01-Dec-24
2.09 Return Sludge PS Plant 1 10-May-17 A 24-Jul-26 15-Aug-26
2.10 Return Sludge PS Plant 2 15-Jul-15A 14-Sep-23 01-Dec-24
2.10 (1) Return Sludge PS Plant 2 - RAS Pump 15-Jul-15 A 14-Sep-23 01-Dec-24
2.10 (2) Return Sludge PS Plant 2 - RAS Line 13-Jan-16 A 07-Jul-17 A 01-Dec-24
2.11 Effluent Pump Station 19-Feb-16 A | OL-Jul21A 21-Jun-21 211 Efflvent Punp Station ~+ Ty
2.12 Gravity Sludge Thickeners Plant 1 02-Feb-15A 26-Feb-23 13-Jan-23
2.13 Gravity Sludge Thickeners Plant 2 11-Jun-14 A 26-Feb-23 13-Jan-23
2.14 Digesters Plant 1 14-Mar-17 A 07-Jul-25 19-Jan-26
2.14.1 Cluster 1 01-May-22 07-Apr-25 19-Jan-26
2.14.2 Cluster 2 14-Mar-17 A 07-Jul-25 19-Jan-26
2.15 Digesters Plant 2 11-Jun-14 A 03-Feb-24 18-Jun-23
2.15.1 Cluster 1 11-Jun-14 A 03-Jun-22 18-Jun-23 [y 2.151 Cluster 1
2.15.2 Cluster 2 19-Dec-14 A 25-Jun-22 18-Jun-23 [1F 2.15.2 Cluster 2
2.15.3 Cluster 3 13-Apr-16 A 03-Feb-24 18-Jun-23
2.16 Dewatering Building 02-Feb-15A 26-Feb-23 13-Jan-23
2.17 Chlorination Facilities 01-Oct-13 A 27-Jul-18 A 15-Oct-18
2.18 Odor Control Systems 06-Oct-14 A 26-Feb-23 13-Jan-23
2.18 (1) Headworks Odor Controls System (Project 2.03/2.04) 06-Oct-14 A 11-Sep-19 A 13-Jan-23
2.18 (2) Dewatering Odor Control System (Project 2.16) 01-May-15 A 26-Feb-23 13-Jan-23
2.19 Co-Gen Improvements 22-Nov-12 A 31-Jul-22 21-May-20
2.19 (1) Co-Gen Generator Replacement 22-Nov-12 A 27-Jan-16 A 21-May-20
2.19 (2)a Co-Gen Biogas Treatment Facilities 19-Dec-14 A 31-Jul-22 21-May-20
2.19 (2)b Co-Gen Restroom and Building Rehab 14-Apr-16 A 18-May-20 A 21-May-20
2.21 Pump Station No.1 16-Jun-15A 19-Dec-19A 26-Feb-21
2.22 Pump Station No.2 30-Sep-14 A 19-Aug-22 25-May-19
2.23 02 Plant Process Controls Phase 2 01-Oct-13 A 25-Apr-16 A 09-Mar-17
2.24 Gas Monitoring and Alarms 19-Dec-14 A 29-Sep-17 A 19-Sep-17
2.25 Ventilation Improvements 11-Jun-14 A 23-Aug-21A 27-Feb-25
2.25 (2) Headworks HVAC Improvements (Project 2.03/2.04) 06-Oct-14 A 13-Aug-19 A 27-Feb-25
2.25 (3) Digester Control Building HVAC Improvements (Project 2.15(1)) 11-Jun-14 A 23-Aug-21 A 27-Feb-25
2.25 (4) Pump Station 1 HVAC Improvements (Project 2.21) 15-Oct-16 A 19-Dec-19 A 27-Feb-25
2.25 (5) Pump Station 2 HVAC Improvements (Project 2.22) 15-Apr-15 A 23-Aug-21 A 27-Feb-25
2.26 Rehabilitation of Walkways and Stairways 01-Oct-13 A 26-Apr-27 27-Sep-27
2.27 Oxygen Production 19-Dec-14 A 10-Nov-21 A 13-Feb-22
2.27 (1) Oxygen Production Site Preparation 28-Jan-16 A 29-Jun-17 A 13-Feb-22
2.27 (2) Oxygen Production Design-Build 19-Dec-14 A 10-Nov-21 A 13-Feb-22
2.28 SCADA RTU Upgrades 01-Oct-13 A 10-Feb-14 A 29-Mar-14
2.29 High Strength Influent Impact Study 12-Feb-13A 29-May-14 A 24-Jun-14
2.CM CDWWTP CM Office & Contractor Trailers Site Prep 05-Nov-15 A 12-Sep-18 A
2.TE CD Temporary Electrical Facilities 26-Feb-16 A 31-Aug-18 A
2.SM CDWWTP Stormwater Master Plan 27-Jun-16 A 28-Jul-17 A
3. North District WWTP 20-Mar-13A  20-Dec25 24-Aug-27
3.01 Headworks and Sludge Degritting & Transfer 20-Mar-13 A 06-Dec-17 A 07-Apr-18
3.02 Primary Clarifiers and Odor Control 03-Sep-14 A 31-Aug-22 06-Apr-23
3.02 (1) Replace Mechanisms for Primary Clarifiers #4 & 6 01-Dec-16 A 20-Feb-19 A 06-Apr-23
3.02 (2) Primary Clarifiers and Odor Control (Remaining Scope of Work) 03-Sep-14 A 31-Aug-22 06-Apr-23 3.02 (2) Primary Clarifiers and Odor Contral (Remalnlng Scope of Work|
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Activity ID Activity Name Start * Substantial ** | EPA Compliance 2019 2020 2021 2022 2023 2024 2025
e Date @ ||| |or||s|m|]|e2|s|s|or|2|d|[a|Qi|02|]o4|1|q2]qs]
3.03 Oxygenation Trains 25-Apr-17 A 20-Dec-25 O6-Mar-26 I ——————— |
3.04 Oxygen Production 21-Jul-17A 20-Dec-25 06-Mar-26
3.05 Secondary Clarifiers 23-May-14 A 15-May-23 24-Aug-27 ¥ 3.05 Secon aryCIanﬂers
3.05 (1) Secondary Clarifiers (Replace Mechanisms #1-10 28-Aug-14 A 30-Mar-17 A 24-Aug-27  place Mechanisms#1-10 . .
3.05 (2) Secondary Clarifiers (Remaining Scope of Work) 23-May-14 A 15-May-23 24-Aug-27 ¥ 3.05@2) §eqqnda(y Clarifiers KR,?W?‘"?'HQ Scope of W
3.06 Disinfection 21-Apr-14 A 05-Mar-22 A 09-Sep-20
3.07 Effluent Disposal 21-Feb-14 A 18-Jul-18 A 28-Dec21 |/ EifluentDispesa .
3.08 Plant Wide Electrical 01-May-14 A 02-Mar-21 A 20-Aug-22 — 3.08 Plant W|de Electricpl
3.08 (1) - NDWWTP General Electrical In-house Construction (Feeders 1-2) 01-May-14 A 15-Jan-16 A 20-Aug-22 (!:,e?d?’?l,,z,) 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
3.08 (2) - Electrical Feeders 3-6 (Project 3.01) 01-May-14 A 06-Dec-17 A 20-Aug-22  pl Feeders 3-6 (Prject301) : .0
3.08 (4) - Electrical Feeders 9-14 10-Jan-17A  02-Mar21A 20-Aug-22 _— 3.08(4)- ,E!?C,Vl??! Feedgs9-14 .+
3.09 Flood Mitigation 04-Apr-14 A 24-Jun-16 A 13-Aug-17
3.10 Yard Piping Replacement 05-Apr-15 A 24-May-16 A 04Dec21 | . 0
3.11 SCADA RTU Upgrades 30-Sep-13A 26-Nov-14 A 24-Mar-15
4. Wastewater Collection & Transmission Line 01-Oct-11 A 27-Sep-27 27-Sep-27
4.01 Collection System I/l Repairs 01-Oct-13 A 27-Sep-27 27-Sep-27
4.01 (1.0) - PMCM CIPP I/l Repairs 01-Feb-15 A 31-Jul-18 A 27-Sep-27
4.01 (1.1) - PMCM Dig & Replace I/l Repairs 01-Mar-15 A 22-Jul-18 A 27-Sep-27
4.01 (1.2) - PMCM SSES I/1 01-Mar-15A 18-Aug-17 A 27-Sep-27
4.01 (2) - PSIP Program I/l Repairs 01-Oct-13 A 31-Dec-16 A 27-Sep-27
4.01 (3) - MDWASD CM Team |/l Repairs 01-Oct-13 A 27-Sep-27 27-Sep-27
4.01 (4) - WWCTLD WASD In-House I/l Repairs 01-Oct-13 A 27-Sep-27 27-Sep-27
4.02 Government Cut FM - Phase 1&2 01-Oct-11 A 30-Sep-13 A 30-Sep-13
4.03 Government Cut FM - Phase 3 30-Jan-13 A 23-Nov-16 A 08-Apr-17
4.04 North Dade 72 inch PCCP FM Rehabilitation 13-May-13 A 05-May-16 A 05-Mar-18
4.05 South Dade 54 inch PCCP FM Rehabilitation 05-Aug-14 A 14-Sep-18 A 23-Dec-18
4.05 (1) 48/54" FM from SW 127 Ave/SW 280 St. to SW 107 Ave/SW 248 St (Phase 1) 05-Aug-14 A 14-Sep-18 A 23-Dec-18
4.06 Replacement of Tamiami Canal Aerial Crossing FM's at NW 37 Ave 11-Dec-12 A 27-May-14 A 29-Oct-16
4.07 Replacement of 18 inch DIP FMin Miami Lakes 11-Mar-12 A 07-Dec-15A 09-Apr-17
4.08 Rehabilitation of 54 inch PCCP FMin the City 27-Oct-14 A 29-Aug-18 A 28-May-17
4.08 (1) Rehab 2 Miles of 54 Inch PCCP FM (Consent Decree) 27-Oct-14 A 28-May-17 A 28-May-17
4.08 (2) Rehab/Replace an Additional 2 Miles of 54" PCCP FM (Non-Consent Decree) 27-Oct-14 A 29-Aug-18 A
4.09 Replace Approximately 30 miles of AC FM Transmission System 28-Aug-12A 26-Feb-21 A 17-Oct-20
4.09 (1), (27-28), (44-45), (54-56), (57-59), (64), (66) - Asbestos Concrete Pipe (ACP) Cut and 24-Oct-17 A 05-Jun-20 A 17-Oct-20
4.09 (2) Replacement of 2,403 LF of 12" ACP FM - NE 14th Ave. from PS-0455 to Miami Gar 24-Apr-14 A 25-Oct-16 A 17-Oct-20
4.09 (3-5, 8) RPQ T1811 Replacement of FM from Pump Station #0356 to NW 183rd and 521 28-Aug-12 A 11-Aug-14 A 17-Oct-20
4.09 (6-7) Replace 325LF of 6" ACP FM from PS #0362 to NW52nd Ct. and 190th St. & 400L 29-Aug-14 A 18-Aug-17 A 17-Oct-20
4.09 (9-13) Replacement of 6, 8 and 12" ACP FM Between PS#0385, PS#0374 and NW 1191 28-Aug-12 A 07-Aug-15 A 17-Oct-20
4.09 (14-19) Replacement of 6, 8 & 10" ACP FM Around PS#0376, 0427, 0375, 0377 and 03 28-Aug-12 A 03-Jun-15A 17-Oct-20
4.09 (20-21) Replace 467LF 8" ACP FM from PS#0366 to NW42ndP1/199thTer.& 1792LF 10' 29-Aug-14 A 06-Mar-17 A 17-Oct-20
4.09 (22) Replacement of 2,013 LF of 6" ACP FM from PS#358 to PS#0352 01-Nov-14 A 01-Mar-17 A 17-Oct-20
4.09 (23) Replacment of 1857 LF of 8" ACP FM from PS#1022 to SW 352nd St & 286LF Aloi 03-Jun-15A 15-Jun-18 A 17-Oct-20
4.09 (24) Replacement of 840 LF of 8" ACP FM Along NW 49th Ct.from PS#0353 to NW 177 01-Nov-14 A 27-Oct-16 A 17-Oct-20
4.09 (25-26) Replacement of 1040 LF of 10" ACP FM from NW173rd Dr/52nd Ave. to NW 17 01-Nov-14 A 03-Apr-17 A 17-Oct-20
4.09 (29-31) Replace 6" & 12" ACP/PVC FMs from 107th Ave and SW 76 St. and 10" FM frc 01-Apr-14 A 12-Sep-19 A 17-Oct-20
4.09 (32) Replacement of 684 LF of 12" ACP FM in SW 107th Ave. from 104th St . to Kandal 26-Nov-14 A 13-Oct-17 A 17-Oct-20
4.09 (33) Replace 1701 LF 4" ACP from PVT PS at SW104th Ave. & 169th St. to MH42 at S\ 12-Feb-16 A 12-Aug-16 A 17-Oct-20
4.09 (34-43) Replace ACP DM with 8" & 12" DI FM from SW108 PI/SW177 St to SW95 Ave/! 21-Oct-15A 21-Apr-20 A 17-Oct-20
4.09 (46) Replacement of 157 LF of 6" ACP FM from SW107th Ct/155th St to SW 107th Ave. 03-Jun-15A 21-Apr-20 A 17-Oct-20
4.09 (47) Replacement of 1023 LF of 8" ACP FM from PS#0869 to SW 122nd Ave./88th St. 12-Feb-15 A 01-Feb-17 A 17-Oct-20
4.09 (48-53, 63) Replace 8" & 10" ACP FM with 16", 12" & 8" DIP - SW142 Ave/SW288St ta 10-Jun-15A 01-May-20 A 17-Oct-20 ] ] 4.09 (48 -53, 63) Replace 8" & 10" ACP FM fith 16", 12" & 8" DIP - SW142 Ave/SW2888t to SWlZSCt/ZSSSt
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Activity ID Activity Name Start * Substantial ** | EPA Compliance 2019 2020 2021 2022 2023 2024 2025
e Date @ Q|2 ||| |o1|Q2 ||| ||| a]|01 ||| |1|q2][qs]4 Ql|Q2|Q3|
4.09 (60-62) Replace 1500LF 8" ACP FM (PS#1013 - PS#1012), 2550LF 10" (SW144th/SW Z 28-Oct-16 A 21-Aug-19 A 17-Oct-20 4.09 (60 62) Replace 1500LF 8" ACP FM (PS#1013:- PS#1P12), 2550LF 10" (SW144th/SW 280th St) 958LF 8"
4.09 (65) Replacement of 2250 LF of 6" ACP FM from PS#1002 to SW 152nd Ave. and 304t! 28-Oct-16 A 12-Dec-19 A 17-Oct-20
4.09 (67) Replace 2,700 LF of 8" ACP FM from PS#1132 Along Bikini Blvd to MH5 in Hange! 29-Aug-14 A 26-Feb-21 A
4.09 (68) Replacement of 3,400 LF of 6" and 8" ACP FM, from PS#0364 to NW 199th St./42r 29-Aug-14 A 14-Mar-17 A 17-Oct-20
4.09 (69) Replacement of 2,320 LF of 12" ACP FM from PS#0333 South to Miami Lakes Dr. 16-Jun-14 A 27-Oct-16 A 17-Oct-20
4.09 (70) Replace 8000LF of 10" ACP FM at US-1 from SW 184th St. to N. of Caribbean Blvc 13-Sep-14 A 16-Mar-16 A 17-Oct-20
4.09 (71) Replace 8" ACP FM from PS#0445, West to NW 207th St, 4" From PS#0444 to NV 01-Nov-14 A 24-Apr-19 A 17-Oct-20
4.09 (73) Replace 14,350 LF of 10", 8" and 6" ACP FM from PS#0728, PS#0709, PS#0738, 29-Aug-14 A 10-Oct-19 A 17-Oct-20
4.10 Opa-Locka Airport 48" PCCP Force Main Replacement 17-Dec-14 A 27-Oct-24 25-Oct-18
4.10 (1) Rehab Existing 48" FM Along North Side of Biscayne Canal from NW 37th Ave. to I 17-Aug-15 A 27-Oct-17 A 25-Oct-18
4.10 (2) Opa-Locka Airport 48" PCCP Force Main Replacement (Sections 1 and 2) 17-Dec-14 A 11-May-18 A 25-Oct-18
4.10 (3) Replace 16" FM Along NW 159th St. from NW 57th St. to NW 54th St. 07-Mar-16 A 14-Dec-17 A 25-Oct-18
4.10 (4) Opa-Locka Airport Concessions Project 12-Oct-16 A 27-Oct-24
5. Sewer Pump Station System LD b 05-+eb-23 Sl
5.01 Upgrade of PS#0418 01-Nov-13 A 08-Nov-19 A 22-Oct-19
5.02 Upgrade of PS#0691 04-Aug-14 A 08-Nov-19 A 27-Jan-19
5.03 Upgrade of PS#0692 04-Aug-14 A 17-Nov-20 A 17-Jun-20
5.04 Replacement of Switchgear PS#0414 and Generator Replacement 17-Oct-14 A 05-Feb-23 15-Jun-19
5.04 (1) Replacement of Switchgear PS#0414 17-Oct-14 A 11-Jun-19 A 15-Jun-19
5.04 (2) Generator Replacement 15-Aug-18 A 05-Feb-23
5.05 Replacement of Switchgear and Rehabilitation of Wetwell PS#0415 26-Sep-14 A 13-Nov-19A 02-Sep-19
5.06 Replacement of Switchgear PS#0416 18-Oct-14 A 11-Jun-19 A 13-Jun-19
5.07 Replacement of Switchgear and Rehabilitation of Wetwell PS#0417 30-Sep-14 A 01-Jul-20 A 25-Jul-20
5.08 Replacement of Electrical and Mechanical Equipment in PS#0107 06-Apr-15A 03-Feb-18 A 27-Jan-19
5.09 Replacement of Pumping and Electrical Equipment at PS#0301 (w/ Updated E 08-Sep-14 A 25-Jan-22 A 24-Jan-22
5.10 Upgrade of PS#0488 01-Nov-14 A 08-Dec-16 A 09-May-18
5.11 Installation of 48 inch FM from Kendall Dr. to the Suction Side of PS#0536 17-Dec-14 A 13-Feb-19A 18-May-19 : 11 Installation Of 48 inch FM from Kendall Dr. to the Suction SldeOf PSJ#0536
5.12 Replacement of Switchgear at PS#0187 29-Oct-14 A 25-Mar-19 A 26-Mar-19 ‘
5.13 Refurbish Emergency Generators and Controls at Regional Pump Stations 12-Sep-14A 04-Feb-16 A 20-Jul-16
5.14 Upgrade of PS#0086, 0492 19-Mar-12 A 15-Jul-13A 31-Dec-13
5.15 Upgrade of PS#0065, 0201, 0334, 0374, 0607 12-Dec-10A 25-Jan-18 A 31-Dec-15
5.15 (1) Pump Station 0065 Compliance Project 01-Aug-14 A 22-Dec-15A 31-Dec-15
5.15 (1.1) FM for Pump Station 0065 Phase 1 01-Aug-14 A 21-Oct-15 A 31-Dec-15
5.15 (1.2) FM for Pump Station 0065 Phase 2 (Non-Consent Decree) 28-Aug-14 A 25-Jan-18 A 31-Dec-15
5.15 (2) Pump Station 0201 Compliance Project 01-Jan-13 A 04-Sep-15A 31-Dec-15
5.15 (3) Pump Station 0334 Compliance Project 01-Jan-13 A 30-Dec-15 A 31-Dec-15
5.15 (3.1) FM for Pump Station 0334 01-Jan-13 A 27-Apr-15 A 31-Dec-15
5.15 (4) Pump Station No. 0374 Upgrade 12-Dec-10 A 03-Jan-14 A 31-Dec-15
5.15 (4.1) Pump Station No. 0374 FM Installation 12-Dec-10 A 03-Jan-14 A 31-Dec-15
5.15 (5) Pump Station 0607 Compliance Project 01-Jan-13 A 23-Oct-15 A 31-Dec-15
5.16 Upgrade of PS#0198, 0437, 0466, 0680 03-Nov-14 A 24-Jan-18 A 31-Dec-18
5.16 (1) Pump Station 0198 Compliance Project 03-Nov-14 A 24-Jan-18 A 31-Dec-18
5.16 (2) Pump Station No. 0437 Upgrade 03-Nov-14 A 30-Dec-16 A 31-Dec-18
5.16 (3) Pump Station 0466 Compliance Project 03-Nov-14 A 21-Oct-16 A 31-Dec-18
5.16 (4) Pump Station 0680 Upgrade 03-Nov-14 A 01-Dec-16 A 31-Dec-18
5.17 Upgrade of PS#0037, 0351, 0370, 0403 05-Oct-15A 25-Jan-23 20-Nov-18
5.17 (1) Pump Station 0037 Compliance Project 05-Oct-15 A 14-Nov-17 A 20-Nov-18
5.17 (1.1) Pump Station 0037 Pavement Restoration 28-Apr-21 A 25-Jan-23
5.17 (2) Pump Station No. 0351 Upgrade 15-Jan-16 A 01-Dec-17 A 20-Nov-18
5.17 (2.1) Pump Station 0351 FM Replacement 16-Jul-18 A 17-Aug-21 A ‘
5.17 (3) Pump Station No. 0370 Upgrade and Installation of FM 16-Dec-15A 11-Jan-18 A 20-Nov-18 Station No. 0370 Upgrade and Installation of FM 1 r
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5.17 (4) Pump Station 0403 Upgrade 16-Dec-15 A 30-Apr-18 A 20-Nov-18  |Pump Station 0403 Upgrade ‘ ! !
5.18 Upgrade of PS#0441, 0491, 0710, 0827, 0852, 1236 08-Nov-16 A 18-Nov-19A 13-Dec-19
5.18 (1) Pump Station 0441 Upgrade 08-Nov-16 A 14-Aug-19 A 13-Dec-19
5.18 (2) Pump Station 0491 Compliance Project 12-Dec-17 A 15-Nov-19 A 13-Dec-19
5.18 (3) Pump Station 0710 Compliance Project 22-Nov-16 A 14-Aug-19 A 13-Dec-19
5.18 (4) Pump Station 0827 Compliance Project 06-Dec-16 A 18-Nov-19 A 13-Dec-19
5.18 (5) Pump Station 0852 Compliance Project 06-Dec-16 A 26-Jul-19 A 13-Dec-19
5.19 SCADA RTU Upgrades 01-Oct-13 A 23-Nov-15A 18-Mar-16
6. Supplemental Environmental Project 200ct-14A  26-Dec-18A 18-Nov-19
6.0 Supplemental Environmental Project (SEP) 20-Oct-14 A 26-Dec-18A 18-Nov-19
6.1 SEP (Early Phase Work) 09-Jun-15 A 16-Aug-16 A 18-Nov-19
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